



Boosst EDS

- ✓ Electrical
- ✓ Cabling and communications
- ✓ Security and access control

- ✓ NV1 security clearance
- ✓ Design and installation
- ✓ Project management

Case Study Summary

- ✓ Completing a Security Project in a very tight timeline
- ✓ Collaborative Efforts with MGA Security and Boosst EDS
- ✓ Completing the project on time and within Budget

Case Study: Delivering Security Excellence at the Centre for National Resilience - Victoria's purpose-built quarantine hub at Mickleham

Challenge - Completing a Security Project on a Very Tight Timeline

The Centre for National Resilience (The Centre), a vital facility supplementing existing quarantine arrangements, faced a unique challenge - the urgent need for a comprehensive security infrastructure. The Victorian Government fast-tracked the project, imposing exceptionally tight deadlines to ensure the facility's completion and readiness for operation within an agreed timeline.

Process - Collaborative Efforts with MGA Security and Boosst EDS

Boosst Electrical, Data, and Security (Boosst EDS) played a crucial role in addressing this challenge. Collaborating closely with MGA Security, Boosst EDS worked under the guidance of MGA Electronic Security to deliver a robust security camera environment for The Centre. The collaboration involved a dedicated team at Boosst EDS, working tirelessly seven days a week to meet the stringent project timelines.

Leigh Bradbury, Boosst EDS Managing Director, emphasised the collaborative nature of the project: "The requested deliverable was always going to be challenging, but working closely with the MGA team and the professional staff within our group, we were always confident to deliver the outcome everyone was hoping to see." Despite the difficulty of the task, Mr Bradbury expressed confidence in the capabilities of the experienced and dedicated team.

End Result - A Completed Project, On Time, and Within Budget

The relentless efforts of the Boosst EDS and MGA Security teams culminated in the successful completion of the security project. Despite the project's challenging nature and the tight timelines imposed by the Victorian Government, the security infrastructure was delivered on time and within budget. The collaboration ensured the safety and support of all individuals and staff at The Centre on a 24/7 basis. Leigh Bradbury acknowledged the dedication of the team and their ability to overcome the challenges.

As The Centre becomes an integral part of Victoria's response to future health crises and natural disasters, the successful completion of the security project stands as a testament to the effectiveness of collaboration and dedication in overcoming challenges, ensuring the safety and security of the community. This project is a showcase of Boosst EDS's commitment to excellence in delivering critical infrastructure on time and within the constraints of a demanding timeline.

Sean Campbell, Senior Project Manager at MGA Security, has expressed sincere gratitude and unwavering support for the ongoing partnership with Boosst EDS. In reflecting on the collaborative efforts over the past five years, Mr. Campbell commended the exceptional work delivered by the Boosst EDS team - *"Over the past five years, the work that continues to be delivered by the team at Boosst cannot be faulted. They consistently go above and beyond, thinking outside the box to ensure that all the requirements within all projects we are working on in conjunction with Boosst are running smoothly. Our relationship with Boosst not only endures but continues to flourish, paving the way for more exciting projects during 2024."*



BOOSST
Electrical, Data & Security

Contact / Further Enquiries

For further information on the services of Boosst EDS, please:

- Go to our website
www.boossteds.com.au

or

- Contact us on 1300 540 126